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Abstract 
 
Massive Food Production Programme (MFPP) is a development programme initiated by the 
South African state with the aim of increasing the agricultural production and generating 
economic development. The initial plan of the programme was to improve the quality of life 
in rural areas by changing the smallholders’ agricultural techniques and make them adopt 
methods of industrial agriculture and modern seed varieties. The agro-chemical company 
Monsanto has an important role in MFPP, as an input supplier as well as a provider of 
technical advice. In some of the villages that participated in MFPP the smallholders have been 
growing genetically modified maize, as did the villagers in Xopozo. Xopozo is a rural village 
in the province Eastern Cape where part of the fieldwork of this study was made. The purpose 
of this study is to investigate how the objectives, implementation and results of MFPP have 
been interpreted by different actors. MFPP has failed or been stopped before the planned 
ending date in many villages where it was implemented. We attempted to analyse the reasons 
for this failure. The study also includes an analysis of the introduction of genetically modified 
crops in MFPP, how this corresponds with the objectives and how the usage was interpreted 
by different actors in MFPP. The study is based on interviews with officials at different levels 
within the Eastern Cape Department of Agriculture (ECDA), agricultural extension officers 
involved in MFPP representatives form Monsanto and villagers in Xopozo. The methods 
employed are mainly semi-structured interviews but also PRA methods and observations.  
Our conclusion is that MFPP is a top-down planned programme, and that there has not been 
any possibility for the participating smallholders to affect its planning or implementation. 
Lack of information within MFPP explains a part of the failure of the programme. The actors 
interpreted the objectives and the purpose of the programme in different ways. The lack of 
information and participation from smallholders are important factors to why MFPP failed.  
Another important factor behind the failure are the views on poverty and development coming 
from the ECDA. MFPP is merely offering technical solutions in form of increased food 
production. Because of the focus of increasing food production genetically modified crops 
match the objectives of MFPP. This focus in combination with the views about poor people as 
lazy, passive and irrational has contributed to the failure of MFPP.  
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Sammanfattning 
 
Massive Food Production Programme (MFPP) är ett utvecklingsprogram, initierat av den 
sydafrikanska staten med ändamål att öka jordbruksproduktionen och där igenom att generera 
ekonomisk utveckling. Den ursprungliga planen för programmet var att förbättra 
livssituationen för småbrukare på landsbygden genom att få dem att använda konventionella 
jordbrukstekniker och utsädessorter. Det agrokemiska företaget Monsanto har varit en viktig 
aktör i MFPP, som leverantör och som deltagare i form av rådgivning. I vissa av de byar som 
medverkade i MFPP odlades genmodifierad majs, exempelvis i Xopozo. Xopozo är den by på 
landsbygden i Eastern Cape där vi har genomfört delar av vårt fältarbete. Studien syftade till 
att undersöka hur programmets mål, utförande samt resultat uppfattas av olika aktörer inom 
MFPP. Eftersom MFPP i flera fall misslyckades och har avbrutits i förtid på många platser 
har vi analyserat bakomliggande faktorer för misslyckandet. Studien innefattar också en 
analys av hur användandet av genmodifierade grödor överensstämmer med målen och hur 
användandet av dessa har tolkats av olika aktörer inom MFPP.  Materialet som denna studie 
baseras på består av intervjuer med tjänstemän på olika nivåer på jordbruksdepartementet i 
Eastern Cape (ECDA), rådgivare inom MFPP, representanter från Monsanto och bybor i 
Xopozo. Som metod för insamling av data har främst semistrukturerade intervjuer används, 
och i viss utsträckning även PRA- metoder samt direktobservationer.  
 
Vår slutsats är att MFPP var ett toppstyrt program utan möjligheter för deltagarna att påverka 
planering och utförande. Detta grundas på ett dåligt fungerande informationsflöde inom 
MFPP och aktörernas olika tolkningar av programmets mål, syfte och implementering. 
Bristen på information samt bristen på deltagande är viktiga faktorer som resulterade MFPP:s 
misslyckade. Utmärkande i denna studie är synen hos aktörer vid ECDA på fattigdom och 
utveckling. På grund av ECDA:s fokusering vid ökad livsmedelsproduktion så matchar 
användandet av genmodifierade grödor programmets mål. Detta fokus i kombination med en 
syn på fattiga som lata, passiva och irrationella har bidragit till MFPP:s misslyckades. 
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Definition of concepts   
 
Developing country   Mainly defined by low levels of living, high rage of population 
growth, low income per capita and general economic and 
technological dependence of developed economies.1   
 
GM-crop  In this thesis GM-crop is used as an abbreviation for a genetically 
modified crop or plant. A genetically modified crop, or a GM-crop 
is genetically modified where the genetic material has been altered  
genetically with the intention to create a change in the plant that 
cannot occur by itself in nature 2 
 
Industrial agriculture A form of agriculture, relying on high inputs and uses high yield 
varieties (most common in developed countries).3  
 
No-till Farming without tillage (e.g. without turning the soil) that includes 
methods of planting and weed control without ploughing.4   
 
Smallholder. Diverse agro-ecological zones and population densities make it 
necessary to use different kinds of criteria for defining 
smallholders in different parts of the world. In high populated 
areas the definition of smallholders are those who have access of 
less than one hectare of land or handle ten head of livestock.5 In 
our case in Xopozo smallholders are generally people in highly 
populated rural areas with about one hectare of land per family. 
                                                 
1 Todaro & Smith, 2006: p. 810 
2 http://www.un.org/esa/documents/ecosoc/cn17/2000/ecn172000-7add2.htm, 10.12.08  
3 http://www.fao.org/DOCREP/005/AC621E/ac621e05.htm, 07.12.08 
4 http://www.123exp-food.com/agriculture, 07.12.08 
5 Dixon, Tanyeri-Abur & Wattenbach (2004) 
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1. Introduction  
 
The area now called Eastern Cape consists of two former “homelands” which were created for 
certain ethnical groups with “African” background to live during the Apartheid era. These 
former homelands are marked by environmental destruction and overpopulation due to the 
fact that too many people were forced to live on too little space.6 During Apartheid the 
“migrant labour system” resulted in that a big part of the able-bodied worked outside the 
reserves (often in industries or mines). Due to this, agriculture in the homelands was not often 
prioritised7. Still today it is common that the young and healthy migrate to urban areas 
searching for jobs. Although almost all rural households in Eastern Cape have a small garden 
and a field, agriculture is seldom more than a part of the livelihoods and people are relying on 
other sources of income (such as piece jobs, small business or grants)8. Today, 14 years after 
Apartheid, people are no longer forced to stay in these reserves but few educational 
possibilities and high unemployment causes difficulties for great portions of the population of 
Eastern Cape9. Rural people may not be farmers –they are just poor people that happen to live 
in rural areas.10 
 
There is a high political motivation for the government to change the situation for the rural 
poor in South Africa. One of the governmental actions is the agricultural development 
programme Massive Food Production Programme (MFPP). MFPP is run by the Department 
of Agriculture in Eastern Cape (ECDA). The programme is meant to facilitate increased 
agricultural production and to bring economic development to the province.11 MFPP aims to 
make use of the fertile uncultivated agricultural land in rural Eastern Cape. In a short time the 
ECDA wanted to establish a large scale agricultural production in these uncultivated areas. 
MFPP intended to introduce a high level of inputs, a big amount of hectares with many actors 
involved (farmers, suppliers, extension officers etc.).12 
 
This is a case study that intends to compare the initial plan of MFPP with how it has been 
implemented in one village, mainly focusing on the ideas about the aim and outcome of the 
programme among different actors. We have looked at views of officials working on different levels 
at ECDA and employees at the company Monsanto, key persons in the village Xopozo (the chief and 
the steering committee) as well as households there. Xopozo is a rural village in Eastern Cape. The 
village participated in MFPP for four years from 2003 to 2007. Central actors and households in 
Xopozo have been interviewed about how MFPP was implemented. Observations and interviews 
were made to get an idea of how the actual outcome of the MFPP has been in this village. Monsanto 
is one of many input suppliers in MFPP and the company provided inputs and training for the 
villagers in Xopozo. The participants of MFPP in Xopozo have been growing the genetically 
modified (GM) maize, Bt-maize. The issue of genetically modified crops is controversial in the 
development debate, in South Africa like as in the rest of the world regarding the benefits, risks and 
                                                 
6 Andrew & Fox, 2004: 694-95, Haag & Hajdu, 2005: 483 f and Bank & Minkley, 2001: 21  
7 Haag, F & Hajdu, F, 2005: 487 
8 Ntsebeza, 1999: 34 f, Damgaard Hansen, 2006: 11  
9 Bank & Minkley, 2005: 21  
10 Ntsebeza,1999: p 34  
11 ECDA- Massive Food Production Programme (planning document ECDA) 
12 Daamgard Hansen, 2006: 7 
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suitability of the technology for smallholders and the agricultural sector in developing countries13. 
The GM-technology is often proposed as a solution for poor rural smallholder farming because of the 
potential of increasing agricultural production14. On the other hand, critics against the introduction of 
GM-crops with poverty reducing purposes into smallholder farming, argues that those technical 
solutions directs the focus towards increased agricultural production. As a result of this the critiques 
fears that the factual causes of rural poverty (like for example social circumstances and power 
relations) will be neglected15. 
 
The title of this thesis; “The baby of the government” is taken from one of our interviews with an 
employee at ECDA. “The baby” in this case is referring to MFPP. We believe that this phrase 
captures the main features of the planning and implementation of MFPP, the participants of MFPP 
did not feel that they were a part of the programme and furthermore the ECDA claims that the 
participants did not put enough effort into the programme.   
 
1.1 Research questions, purpose and assumptions  
 
1) How has the state supported Massive Food Production Programme worked from the 
perspective of local realities, and how and why do the ideas about the aim and output 
of the program differ between the Eastern Cape Department of Agriculture, the seed 
company Monsanto and the local people in the village Xopozo, Eastern Cape, South 
Africa?  
 
2) In what way was the introduction of GM maize connected to the aims of the MFPP in 
general and how did the different actors in the process (from the Eastern Cape 
Department of Agriculture, Monsanto and the smallholders) understand the aims and 
the use of GM maize in the small farmer setting? 
 
This study aims to investigate the planning, implementation and outcomes of MFPP during 
the project time in Xopozo. According to information that we had prior to our field work 
(from a previous MSc thesis on the MFPP by Damgaard Hansen (2006))16 and from personal 
communication with our supervisor, PhD student Klara Jacobson) it seems to us that the 
outcomes of MFPP had not been as good as it was intended in Xopozo, and it looked like 
many other villages also preformed poorly in the programme. The aims of MFPP to make 
smallholders produce enough maize to be self sufficient but also to enable them to produce 
enough so that they can sell17 did seldom seem to have work. 
  
We will investigate the implementation of MFPP in Xopozo, based on interviews and 
observations as along with the study of other work made on the MFPP (e.g. Damgaard 
Hansen). 
 
Our focus will be on different actor’s opinions and experiences about MFPP since we believe 
that there are possible differences in how the programme was viewed and understood. We 
                                                 
13 Personal communication with Swanby, H, African Centre for Biosafety, and Pschorn-Strauss, E, GRAIN 
Africa (2008). Pschorn-Strauss, E & Swanby, H, http://www.grain.org/m/?id=201, (2008-11-26.), Pschorn- 
Strauss, E. (2004) 
14 Wambugu (1999), Chrispeels (2000), Machuka (2001)  
15 Glover (2003), Scoones (2002) 
16 Damgaard Hansen (2006) 
17 Massive Food Production Scheme (planning document from ECDA)   
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think this is an important part in why the programme did not deliver as it was planned. How 
do these opinions differ between the Department of Agriculture in Eastern Cape (ECDA), 
Monsanto and the smallholders that participated in the programme? We will also discuss why 
these opinions differed, although this is complex and we don’t believe that we will come to a 
clear answer. But we still believe that this is an important discussion and that our outsiders 
view on this case might contribute with some new ways of viewing the issue. 
 
Since Monsanto is the company that has been supplying Xopozo with genetically modified 
maize in MFPP, we have also carried out interviews with representatives from Monsanto. 
This was done to understand how the introduction of GM maize suited the goals of MFPP and 
how well integrated the introduction of the GM maize was in the MFPP. What were the hopes 
that GM maize could deliver within MFPP and how has it worked in the local setting? Based 
on our pre-existing knowledge of MFPP before we started our fieldwork, as well as the 
writings by Chambers (1983), we assume that the failure of MFPP is a product of lack of 
understanding, participation and information between the groups involved in the programme. 
MFPP is a programme planned and run by the ECDA, the lack of participation from 
smallholders in the planning and running of the programme contributed to the negative 
outcomes of MFPP.  
 
1.2 Background and the choice of study region 
 
Eastern Cape is South Africa’s largest province in geographical size and the third largest 
province regarding population18. The majority of the population in Eastern Cape lives in rural 
areas19. Agricultural production is seen as being low and insufficient and few farmers in the 
area are producing a surplus according to research executed in the area20. There is potential 
for the agricultural production to increase if industrial agricultural methods should be used to 
a greater extent than at the present21. To develop the agricultural sector in a large-scale 
industrial direction is prioritised as a poverty reduction strategy by the South African 
government and therefore of high priority22. In the development debate about the “new” South 
Africa, areas of former homelands are of main concern for new development strategies by the 
government. But even though the creation of new laws, policies and governmental 
programmes is targeting rural poor today there is still a long way to go.23 With a history 
distinctly shaped by colonialism, segregation and on top of that, apartheid, big social an 
economical inequality has risen in Eastern Cape24.  
 
Eastern Cape includes two former “homelands” (Transkei and Ciskei) that were designed as 
living areas for black South Africans during the time of apartheid regime25.  Betterment 
planning schemes were introduced in the homelands by the South African apartheid regime 
from 1930 to 1994, and aimed to generate economic growth with focus on agriculture. This 
was done through converting the use of rural land and resources and had big social and 
                                                 
18 Haag & Hajdu, 2005: 483-494 
19 Nel & Davies, 1999: 1 f 
20 Andrew & Fox, 2004: 688 and McAllish, 2000:  1 
21 McAllister (2000) 
22 Nel & Davies, 1999: 5 ff 
23 Hajdu, F (2006) 
24 Ntsebeza, N, 1999: 8, Hajdu (2006) 
25 Haag & Hajdu, 2005: 483 f 
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environmental consequences for the rural population26. The planners of the betterment 
schemes often had a view of the rural livelihoods that did not correspond with the reality. 
Policy makers and planners often lived in urban centres with minimum interaction with rural 
people. Therefore they had little knowledge about rural life and priorities of local people. 
Furthermore people in rural areas had minimal influence in decision making regarding the 
development programmes.27 
 
One type of development programme that was implemented was maize production schemes, 
arranged by an outside agency (in Transkei this was commonly arranged by TRACOR – The 
Transkei Agricultural Corporation) in collaboration with the local Department of Agriculture. 
The maize production schemes aimed to mechanise small scale maize production and were 
designed in a top-down system where they even forced smallholders to participate. Local 
people often ended up in dept due to high production costs in these betterment schemes. 
Monoculture of maize was brought in with the schemes and inter-cropping was forbidden.28 
The intention was that MFPP should be a different development programme compared to the 
previous government’s cropping schemes and to convert smallholders into independent 
producers. The plan was that the participants should be empowered rather than more 
dependent upon governmental systems.29        
 
The politics from the Apartheid regime led to devastating social and economical 
consequences; not at least the “migrant labour system” that drained the regions from people 
capable of working.30 Many people that returned to their rural villages after 1980s identify 
themselves as job seekers and see their stay in the village as temporary. Many people living in 
rural areas today do not identify themselves as permanent inhabitants.31  
Today unemployment in South Africa is high and a big part of the employable population lack 
formal employment also in rural areas. This differs from other African countries where 
unemployment often is concentrated to urban centres. According to Klasen & Woolard (2008) 
an open employment rates are approximately 30 % in South Africa and the rate is even higher 
if counting unemployment in rural areas. Rural people are relying on informal employment 
and other sources of income, like remittent as well as governmental grants.32 Most people 
living in rural areas are not reliant on agriculture as the main source of income, but even if 
they mainly depends on other sources of incomes, agriculture often contributes for sustaining 
the households, at least partly33.  
 
Our supervisor, Klara Jacobson, is writing her PhD-thesis about how livelihoods and farming 
in Xopozo have been affected by the introduction of MFPP and the GM maize. This study is 
meant to be a complement to her fieldwork. Though Jacobson mainly has been concentrating 
on villagers we have focused our study on external actors in relation to MFPP and Xopozo, to 
investigate the implementation and execution of MFPP in Xopozo.  
 
                                                 
26 Ntsebeza, 1999: 15 f and Bernstein, 1997: p. 2-3 
27 Haag & Hajdu, 2005: 483-494, de Wet, 1990: 444 and Bank & Minkley: 2005: 21 
28 de Wet, 1990: 441 f 
29 Damgaard Hansen, 2006: 19 
30 Haag & Hajdu, 2005: 483-494, de Wet, 1990: 444 and Bank & Minkley: 2005: 21 
31 Ntsebeza, 1999: 34 f 
32 Klasen, S & Woolard (2008)  
33 Ntsebeza, 1999: 34 f, Damgaard Hansen, 2006: 11  
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1.2.1 Maps over South Africa and Eastern Cape 
 
 
Fig 1. South African Map  
www.fao.org (2008-11-30) 
Fig 2. Eastern Cape regional Map (modified from South Africa 
Explored): http://www.sa-venues.com/maps/eastcape_regional.htm, 
(2007-12-05) 
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Fig 3. Transkei as of 1978,  
(From Wikipedia, http://en.wikipedia.org/wiki/Transkei, 2007-12-05, 
Produced by the CIA. From the Perry-Castaneda Map Collection)   
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1.2.2 Bt-maize  
 
Bt-maize is a genetically modified crop that contains a small part of genome from a common 
and naturally occurring soil bacterium, named Bacillus thuringiensis. This bacterium 
produces a substance (Bt delta endotoxin) that is toxic to the Lepidoptera larvae. When the 
plant contains a particular gene from the bacterium, it also produces this substance and 
therefore the plant becomes resistant to corn borer. In practice, when cultivating Bt-maize, 
insecticides don’t have to be used for control of these parasites. The substance is produced in 
all cells of the plant, which means even in the root, stem and fruit.34  
 
Biotechnology in agriculture offers new possibilities in the adaptation ability of modern 
farming systems. There are expectations that genetically modified crops will contribute to the 
maintenance and intensification of rapid growth in agricultural production. Pesticides, 
artificial fertilizer, mechanisation and irrigation have played important roles in the production 
growth during the 20th century, but it is within the plant processing (GM technology) that the 
most spectacular discoveries have been and are developing. Advocators of GM crops state 
that some of these kinds of crops suit the farming systems in developing countries. Opponents 
of genetically modified crops points out there are many risks involved, as for example 
increased dependency of external actors and risk for ecological degradation.35 
 
1.2.3 Massive Food Production Programme (MFPP) 
 
MFPP is an agricultural development programme planned and run by the Department of 
Agriculture in the Eastern Cape. The programme is an important part of the development 
reform initiative PGDP (the Provincial Growth and Development Plan). Since the planners of 
MFPP believe that quality of life and welfare of the population of Eastern Cape is 
significantly linked to agriculture and food production, the strategy of the programme is to 
increase the agricultural production. The agricultural sector is viewed as an underdeveloped 
resource in Eastern Cape and one of the sectors in which the ECDA sees great potential for 
development.36  
MFPP was introduced in five districts in the Eastern Cape, starting in the agricultural season 
of 2002-2003. New agricultural techniques were introduced in the programme as well as new 
varieties of maize.37 
 
Xopozo is located in the OR Tambo district in Eastern Cape. According to ECDA there is 
high potential for maize production in the OR Tambo district along with the Alfred Nzo 
district. The region should be capable of producing enough maize to feed its own population 
but also for export. Therefore ECDA views the agricultural sector and maize production as 
one of the possible sectors where it is possible to contribute to enhancing the overall 
economic development in the region. ECDA believes that the region has the potential of being 
net exporters of maize within ten years.38 
 
                                                 
34 Gouse & Pray, 2005: 84 f 
35 Ismael, Bennett & Morse, 2002: 1 ff 
36 Massive Food Production Scheme (planning document from ECDA)   
37 Ibid  
38 Ibid  
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Smallholders in Xopozo joined MFPP in 2003. In 2007 they were pulled out of the 
programme. The reason why MFPP stopped in Xopozo is the fact that the smallholders did 
not follow the repayment plan of the programme according to several officers at the ECDA. 39 
It is important to notice that MFPP did not fail or stop in all the places in which it was 
implemented. There have been places where the programme has been more successful. But 
none of our respondents at ECDA claims that the programme has been successful as a whole. 
  
1.2.4 Theoretical background 
1.2.4.1 ”Putting the last first”- Robert Chambers 
 
Chambers (1983) argues that professionals concerned with rural development have an 
outsiders’ view of rural people’s conditions and needs.  
The two main groups of professionals that Chambers defines are academics and practitioners. 
He says that these two groups differ because they have different priorities and work in 
different realities with dissimilar perspectives and aims with their work. Academics want to 
find interesting research cases and practitioners working with rural development (like aid 
agencies and staff at the national or local government) want to find what is useful and can 
deliver results in a short time perspective. These two groups also view poverty differently. 
Academics (preferably social scientists) view poverty as a cause of social and economic 
conditions. On the other hand practitioners (and also natural scientists) view poverty as a 
cause of physical and ecological circumstances.40 
 
Professionals often live in urban centres and they base their picture of rural life and poverty 
on prejudices and short visits in rural areas (preferably rural areas close to urban centres). 
Development in rural areas is being obstructed by this gap between academics, practitioners 
and the rural population (note that Chambers emphasises that the gap is existing between all 
three of the groups; that means not only between the practitioners and the rural poor, but also 
between the academics and the practitioners). There is a lack of information flow between the 
rural poor and the professionals, especially the flow of information from the rural poor to 
academics and practitioners.41 
 
”Not only do urban-based professionals and officials often not know the rural reality, worse 
they do not know that they do not know” 42 
 
The urban perspective of rural development results in a position that focuses on the urban, 
capital intensive and the highly technological.43 Local peoples’ knowledge and practises are, 
according to Chambers, often considered to be primitive, conservative and backwards. Rural 
people are seen as lazy, irrational, backwards, stupid, unaware and on top of that responsible 
for their own poverty. This viewpoint lives on even though several case studies show that 
poor people are not less hard working, intelligent or flexible than people in general. Poor 
people’s practises are often suitable for their local environment and climate, as well as their 
economical and social situation. They have to fight against problematic situations that lock 
                                                 
39 Interview with mentor local ECDA, officer district ECDA, head district ECDA, district coordinator MFPP 
ECDA, officer local ECDA, head provincial ECDA.  
40 Chambers (1983)  
41 Chambers (1983)  
42 Ibid: (1983) 
43 Ibid: (1983) 
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them into dependency; poverty itself, physical weakness, isolation, vulnerability and 
powerlessness to mention some motives. This leads them to having a lack of buffer and 
increased vulnerability against catastrophes, physical incapacities and unproductively because 
of lack of resources.44  
 
A common view according to Chambers is that people are poor because they deserve it. They 
are lazy and do not have any force to change their situation. He claims that poor people may 
not save, they do not always work visibly, and they might seem to be passive. But this does 
not mean that they are lazy, stupid or lack capabilities. To “not be saving” can be a result of 
the need of direct consumption. “Laziness” is working when job is available depending on 
which season. Adoption to a less energy consumed way of living caused of poverty can, from 
an outsider’s point of view, be seen as to be unproductively. It is a part of the strategy to keep 
lying low. Poor are not stupid or ignorant. Chambers means that stupid or ignorant people are 
created by stupid or ignorant outsiders. Poor people can not afford to be stupid or lazy.45 
 
1.2.4.2 “African Identity and the Postcolonial” - Maria Eriksson-Baaz 
 
The broad development discourse is strongly influenced by stereotypical presumptions about 
Africa and the African identity that can not be discussed without remarking the postcolonial 
heritage. How to define what the substance in what “an African identity” in actual fact is can’t 
be considered without a historical context and the consequences of Western colonialism.46 
Eriksson-Baaz emphasizes two central discourses within this; the imagination of the other and 
the evolutionary theory. She concludes that even though identities are dynamic and change 
over time, the postcolonial view of Africa does not differ to a great extent from colonial 
presumptions. The colonial imagination of Africa as the others was presented in relation to the 
Western ideal. Traditional Africans were seen as underdeveloped, irresponsible and 
backwards compared to the enlightened Westerners which were seen as developed, 
responsible and modern. The picture of Africa emerged from dissimilarities compared to the 
West, and this dichotomy was part of a hierarchic system where Africans were observed as 
“the edge of humanity” according to Eriksson-Baaz. Societies from all over the world were 
positioned into this order, to show which grade of development they had reached. The 
colonial dynasty was on the top of the ladder and Africa was to be found at the bottom. 
Eriksson-Baaz argues that this view is still very much alive, not just to exemplify chaos and 
backwardness in Africa, but also to demonstrate an alternative to the “overdeveloped” West. 
People of African are seen as being a picturesque and innocent group of people who are living 
an easy life without having been destroyed by modernity.47 The depiction of the stereotypic 
Africans as passive and uncivilized prepossesses political policies and poverty reducing 
strategies, and is often used as an argument to explicate why development programmes fail48. 
 
“Putting the last first” was published in 1983. It was the first of its kind, to discus rural 
development in this way. We believe that today, after 25 years of discussion and work with 
rural development, the topics are still critical, relevant and up-to-date. One example of more 
recent research that comes to similar conclusions as Chambers did in the 80’s is that of Maria 
Eriksson Baaz (2002).  
                                                 
44 Ibid: (1983) 
45 Ibid: (1983) 
46 Appiah (1992) in Eriksson Baaz M (2001) 
47 Eriksson Baaz (2001) 
48 Eriksson Baaz (2002) 
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We think these theories complement each other. Eriksson-Baaz adds to Chambers´ ideas of 
planners of development programmes as outsiders with little understanding of rural realities. 
She complements Chambers´ theories with theories on the colonial heritage and disrespect of 
the African people in contrast to the west. The picture of the developed west placed at the top 
of the evolutionary ladder is still very much alive, and if there are many opinions on how to 
transform rural poor to be able to climb higher up. Chambers and Eriksson-Baaz both 
conclude that the rural poor are still not involved in the development programmes. Instead of 
active participants, they become passive bystanders as the planners expect them to be.     
 
2. Methodology 
 
This is a case study with the purpose to explain how the implementation of MFPP worked but 
also an attempt to analyse why the programme failed in the village Xopozo.  
This study is a theory consuming study that aims to explain why the MFPP failed and to 
identify the main reasons behind the failure of the programme. A theory consuming study is 
characterised by the fact that the case itself is the base for, and centre of the study and theories 
are used only to explain why things turned out the way they did. The usage of theories differs 
in different studies. Studies can be testing theories, where a theory is tested against an 
empirical material; or a theory developing study where the study and the empirical material 
are expected to bring new explanations for the phenomenon that is studied. a theory 
consuming study on the other hand only uses theories to explain what has been studied49 This 
study is a theory consuming study because it does not aim to develop or test theories, the 
theories that are presented in this thesis are meant for explaining this particular case study. 
 
Triangulation, which means that the information has to come from at least three different 
sources to be regarded as facts, was an important factor for us when collecting information. 
Therefore several interviews were needed in this study and information gathered with 
different techniques and methods and from informants independent of each other. 
Triangulation is important when confirming the trustworthiness of accumulated data and the 
information has to come from sources independent from each other.50 Individual semi-
structured interviews were the most frequently used method in this study as a tool for 
collecting data. Semi-structured interviews are a mix between a structured interview and a 
regular conversation. This form of interview creates an opportunity for the respondents, to a 
certain degree, affect the outcome of the interview.51 We wanted the respondents to have this 
opportunity because they might highlight perspectives and information that we hadn’t thought 
of when constructing the questions. Besides this we also used some other methods that will be 
described below. 
 
2.1 Methods in Xopozo    
 
In the village we used participatory interview techniques (PRA, Participatory Rural 
Appraisal) in addition to the semi structured interviews that also were made there. We chose 
to use PRA to gain an increased understanding of the complexity of the systems and to collect 
                                                 
49 Esaiasson, Gilljam, Oscarsson, Wägnerud (2007) 
50 Copestake & Morris (1993) 
51 Kvale, 1997: 27 
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local visions and views to add up to our empirical material.52 PRA methods were used mainly 
in the beginning of the study, to get an introduction and a deeper understanding of the reality 
and life in the village. The PRA tools were also thought to be useful in the village due to the 
language barrier. One method we used was to make rich pictures together with a few 
households in Xopozo.  The purpose with this was to try to get an overview and an increased 
insight in the every day life, regarding flow of resources within the household, the way of 
farming and family relations. Seasonal calendars were made in some households to 
understand the farming activities, the growing season and the division of work regarding 
agriculture but also other tasks within the household during a year in Xopozo. We had a group 
meeting, trying to find out about the history of the village and the farming practises in the 
area. After collecting this data we did eleven test-interviews in the village, from which we 
constructed the questions that later were used in the individual semi-structured interviews.  
 
We were living in the village on and off for two months. During this stay we lived in a family 
where we also tried to participate in activities in the family and in the village. This gave us an 
opportunity to observe the daily life in the village, and to understand and see things that 
people might not think of telling us about. 
 
When selecting the respondents we used data from the social mapping that our supervisor 
made together with smallholders in three sub-villages in Xopozo. In this mapping households 
were numbered and ranked in wealth status by the villagers themselves. We selected two 
numbers (25 and 75) randomly in all three sub-villages, without having any other information 
about the households. We did not take the wealth ranking into account when selecting the 
households. This meant that both poor and relatively rich households had a chance to be 
among the interviewed as well as both people that were involved in MFPP and people that 
were not. If the person in the selected household were unavailable or if it was an empty 
household we decided to interview the household right below or above the selected number. 
So if household 25 in one sub village was empty or was not available, we took number 24 or 
26 in the same sub-village instead. 
 
Due to our short stay in Xopozo and the fact that only a few of our respondents (only two out 
of six) took part in MFPP limits our conclusion. We chose to make this random selection of 
respondents to try to get a representative sample from the villagers. Now afterwards we think 
it might have been better for our study if we had made a strategic selection from Jacobson’s 
questionnaires consisting of information from all households in the three sub-villages. Since, 
in one way, it could have been more useful for us to only interview smallholders that had 
participated in MFPP. On the other hand our random selection provided a representative 
selection of villagers and might give a better picture of the general knowledge regarding how 
common it was for people in Xopozo to participate in MFPP. But to answer that question one 
would have needed a much bigger sample. We believe that at the time we lacked sufficient 
knowledge about the villagers to make a strategic selection, and there were also too little time 
for us to acquire that kind of information. Therefore it would have been hard for us to make a 
strategic selection without running risks that Chambers (1983) mentions; to unconsciously 
select stakeholders or in our perspective “convenient” respondents (like for example the ones 
living closes to our resident or close to the centre of the village or maybe chose households 
that is more “easy to see” than other households as our respondents). 53 We wanted to avoid 
those risks. It was also interesting for us to hear the story about how MFPP was experienced 
by those villagers that did not participate in the programme.  
                                                 
52 FAO, 2008-10-14 
53 Chambers, 1983: 18 f  
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The purpose of our study was not to evaluate how all villagers in Xopozo experienced MFPP, 
which is one of the subjects of Jacobson’s PhD-thesis. Our intention was to get an idea how 
participants in a village involved in MFPP experience the programme, and compare their 
experiences with external actors from ECDA and Monsanto.                 
 
When planning this study we hoped to use PRA methods to a greater extent than in fact 
proved to be possible. We had difficulties in motivating our respondents in drawing pictures 
and using models, this might be a result most of some of them being illiterate and 
unaccustomed to use pencils and paper. Our intension was to arrange group meetings but it 
turned out to be difficult to organise. We do not know the cause of this, it might be a result of 
the difficulty to inform people that it was suppose to be a meeting or maybe the cold and rainy 
weather or any other reason that we not do not know about.  
 
Two persons in Xopozo were interviewed because of their unique position in the village, with 
the regard to MFPP. the Chief, one member of the MFPP steering committee. 
2.2 Methods with external actors 
 
In addition to the interviews with villagers in Xopozo, central actors in the process of MFPP 
where interviewed. They were selected deliberately for their unique knowledge and their 
central positions in Xopozo and within MFPP. These were the following: the mentor of MFPP 
that used to work in Xopozo, local extension officers, employees at the ECDA at local, 
district and provincial level, representatives at Monsanto and local farmer supplies.  
We used a semi-structured interview methodology, where we had defined some particular 
areas of interest, but the interview situation was performed as a conversation between us and 
the informant/respondent. To some extent we also used PRA-methods when trying to get an 
increased understanding of power relations, organisational structure and locations within 
MFPP and ECDA. 
 
The situation was different compared to the interviews we made in Xopozo. Even though the 
external actors generally were free spoken, this partly made it easy for us to make the 
interviews. The concept of semi-structured interviews was well suited, and made it possible 
for our respondents to tell their own story while we at the same time could keep the main 
thread. A problem in some interviews was rather that our respondents talked about their 
favourite issues and not about MFPP. It seemed that many did not want to talk about the early 
stages of MFPP. A possible explanation for this might be the failure of MFPP. They rather 
wanted to tell us about their present work or talk about future plans. And when they started to 
talk about these subjects, it was hard for us to make them stop. But all these sidetracks were 
interesting and contributed to this study; what they intended to do, why they thought MFPP 
was not a success and how it could have been different. Power relations also had an impact, 
we as two young women and they were often men in their middle age in an important position 
at the ECDA or Monsanto. They were used to be in command and do as they wanted. But our 
position as young students may have been to our advantage when we were not seen as a 
“threat”.  
    
2.3 Interpreters and language 
 
The local language in big parts of Eastern Cape including Xopozo is Xhosa, and therefore we 
had to use interpreters when collection our data. We mainly used the interpreters in the village 
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but also at some other meetings and interviews. One interpreter came from another village, 
close to the nearest town .She lived with us in the village and this helped us a lot in 
communicating and understanding the cultural and social context as well as the linguistic 
context. The other interpreter was living in Xopozo and helped us with local contacts. The 
fact that we had to use interpreters resulted in some misunderstandings in the communication. 
Sometimes we also experienced difficulties in the cooperation with one of the interpreters. 
The cooperation problems could have had to do with a number of things. One thing that 
perhaps was relevant is the different gender relations in the village compared to what we are 
used to, and we acted in a way that he maybe did not expect us to. For example it seemed hard 
for him to see us as employers and to be told what to do from us. 
 
Another limitation was that since we do not speak Xhosa we could not make sure that the 
interpreters understood our questions correctly or if they gave us the correct translation from 
the interviews. Our lack of experience in holding interviews and using interpreters were of 
course obstructing the situation for us and our interpreters. The language difficulty also 
complicated the interviews even without interpreters. English is our second language and that 
limited our possibility to communicate freely.  
            
3. Analysis  
 
Through discussing with each other, taking notes and reflecting over new information 
continuously during our fieldwork, and perhaps mostly by thoroughly going through all 
interviews during the transcription process, we identified several recurring themes. We have 
based our analysis on these themes.  
 
• Planning and initial purposes of Massive Food Production Programme and 
stakeholders’ ideas of the same. 
• Actual outcomes of MFPP and stakeholders’ ideas of the same. 
• MFPP and genetically modified crops: Actual outcomes as well as stakeholders’ ideas 
of the same 
 
We have discussed how the aims of MFPP correspond with the needs and reality of poor 
smallholders. The analysis shows how MFPP worked, the outcomes and why it failed in 
Xopozo. We focused on information paths, because we believe that access to information at 
different levels among the implementers and the participants is a critical factor when 
implementing a development programme. Our intention was to show why MFPP worked like 
it did, and why it failed in Xopozo. We believe that access to information might be one of the 
weak links in MFPP therefore we tried to show how the information channels worked or did 
not work. The choice to usage genetically modified crops in some of the participating 
villages, including Xopozo, has been analysed with regard to the attitudes within the ECDA 
towards GM crops, Monsanto and villagers in Xopozo. The construction and framework of 
the programme concerning the selection of input supplier and variety of seed have been 
discussed. In an attempt to reflect on the diversity of views and ideas among implementers 
and stakeholders we choose to focused on several actors. This diversity of views was an 
important factor for the outcome of MFPP itself, but also for the reliability of this study. The 
different opinions coming from different actors increased the credibility of our results and 
analysis. 54   
                                                 
54 Copestake & Morris (1993) 
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As basis for the analysis we identified three central groups and divided them into sub-groups. 
These are as follows;  
- ECDA; provincial, district and local (all having a link to the MFPP and especially 
Xopozo) 
- people in Xopozo (Chief, steering committee and villagers) and  
- The input supplier Monsanto (representatives with different responsibilities within the 
company but we analyze all as one group). 
 
These sub-groups were selected because people within each sub- group have similar roles in 
relation to MFPP or work at a similar level in the decision process. Each group was essential 
to the implementation of MFPP in Xopozo. This system was selected for trying to get a 
picture of the different actors’ role and the involvement in MFPP. Representatives from 
Monsanto were treated as one group, because we did not get a clear understanding of the 
different roles of the actors and their specific role within Monsanto in connection to MFPP. 
 
 
Group Implementers: 
Department of Agriculture in 
Eastern Cape (ECDA) 
Participants: 
Village 
(Xopozo) 
Input supplier: 
Monsanto 
Sub-groups Provincial Chief 
 District Steering Committee 
 Local Villages 
 
 
To understand how the planning and execution MFPP worked, our approach has been to 
compare ideas and interpretations about the programme. The division into groups and sub-
groups is not used so much when evaluating the planning of the programme. This was 
because of the fact that it was staff from the provincial level at ECDA only that planned the 
programme and the other groups were not involved in the planning process. We present the 
opinions about the plan of MFPP coming from other groups when relevant.. By putting these 
opposing views in contrast to each other we want to investigate how the different actors think 
the programme has worked, as individuals and as a group. 
 
We have made the choice to include the input supplier of seed (in the case of Xopozo this was 
Monsanto) because we are interested in the different actors’ relation to the use of genetically 
modified crops in MFPP in particular and the introduction of Bt-maize into smallholder 
farming in general. The input supplier was therefore included in the analysis and not other 
central groups like for example chemical providers, tractor contractors or the local 
municipality. 
 
3.1 Planning and initial purposes of Massive Food Production 
Programme   
 
ECDA identify several difficulties related to the area of Eastern Cape, regarding the poverty 
rate and the development of the agriculture sector and economy within the region. The 
challenges that the ECDA mentions are as follows;  
 
• Limited technological knowledge among the rural population due to the historical 
discrimination of the area. 
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• Access to credits. 
• Management of the communal lands that has lead to overgrazing and erosion. 
• Research for improving natural resource management is poorly financed. 
• The average age of farmers is high and the younger generation under 15years doesn’t 
see agriculture as a viable alternative for earning an income (41.8% of the population 
in Eastern Cape are under the age of 15). 
• The over representation of white farmers in income-generating agriculture. 
55 
 
The MFPP was meant to address all of the above mentioned challenges. All which threatens 
to undermine possibilities for development within the agricultural sector. 
According to planning documents from ECDA the Massive Food Production Programme was 
aimed to achieve following goals;  
 
• Contribute to goals from the Provincial Growth and Development Plan (PGDP) 
concerning food security, poverty reduction, economic growth and agrarian 
transformation by stimulating the production of basic food, primarily in the 
undeveloped rural areas of Eastern Cape. 
• Stimulate the private sector engagement in providing crop production inputs such as 
fertilizers, seed and crop protection chemicals in a manner which makes these inputs 
available and affordable within rural communities. 
• Promote a viable private sector contracting capability functioning in rural areas, in 
order to provide efficient and economical soil preparation, crop protection, harvesting 
and post harvest services, which will enable producers to apply modern conservation 
farming technologies and ensure that product quality and market competitiveness are 
met. 
• Stimulate a sustainable agriculturally based economy in the rural areas, based on the 
sound business principles, leading beyond dependency on government services 
towards sustainable and profitable productivity of a vibrant farming community in 
rural areas. 
• Secure the adoption of Conservation Farming principles (minimum tillage and 
retention of soil cover) within the agricultural sector in order to reduce environmental 
degradation, prevent soil erosion and improve the water quality in streams and rivers. 
56 
 
MFPP was built up on a conditional grant system. In the first year of MFPP smallholders 
didn’t have to pay anything for the inputs. By the second year they had to pay 25% of the 
costs for the inputs they got during the first year. The plan was that in the second year the 
smallholders should have produced some surplus, and by selling that surplus they should be 
able to pay back 25% to MFPP. The third year the participants were supposed to pay back 
50% of the input costs for the second year, the forth year 75% and the fifth year 100%. 
According to the plan, in the fifth year the production should be economically sustainable and 
the smallholders should be capable to “stand on their own”. The plan was that the participants 
were getting a loan (for one year, to be paid back after harvest the same year) for the 
repayments of 25%, 50% and 75% from UVIMBA bank which is the agricultural bank of 
ECDA. The other costs (for example the 75% that the farmers didn’t have to pay for the first 
                                                 
55 Department of Agriculture, 2003 (planning document from ECDA) 
56 Massive Food Production Programme notes and observations, (planning document from ECDA) 
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year) were covered by ECDA, a traditional grant, under the conditions that the participants 
had paid the agreed amount for each year.57  
 
Smallholders were supposed to form units with an aggregated field size consisting of 50 
hectares or more. That meant that smallholders had to apply together to be able to join the 
programme.58 According to one planner of MFPP at provincial level at ECDA bigger units of 
land were formed because large scale mechanised agriculture with land preparation, 
harvesting and transportation etc. is much easier done on a larger piece of land. Everything 
less than 50 hectares should be too small. That is why the plan made the smallholders to have 
a cohesive piece of land.59 The plan of the programme was that all decisions regarding choice 
of input supplier, seed, contractors etc within the villages were presumed to be taken 
collectively, according to informants at ECDA60.  
 
3.1.1 Villager’s impressions of the goals of MFPP 
 
The Chief in Xopozo says that the goal of MFPP was to promote food security and to 
transform the black smallholders in rural areas into commercial farmers61. Similarly to what 
the chief says, the steering committee member says that the goal MFPP was to help people 
that are too poor to be able to plant. The purpose according to this informant was that 
smallholders were offered the possibility to become commercial farmers and to buy 
commodities for the money that they made.62 Some informants in the village had similar ideas 
of the goal as had the chief and the steering committee member, whereas others had other 
ideas. One of the participants in MFPP in Xopozo said that he was told that the government 
was supposed to fight starvation and poor conditions. He is very critical towards the 
programme and thinks the ECDA is lacking knowledge about maize production.63 One of our 
respondents that were not participating in MFPP, thought that the goal from ECDA was to 
take and own the fields of Xopozo64. Another respondent claimed that the plan of MFPP was 
to show the right techniques of planting65. A respondent that participated in the programme 
and took part on the first meeting said that the goal of MFPP was to develop the farming in 
the village66. Before MFPP started, the chief says that there were hopes that MFPP should 
create job opportunities in the village. These expectations were never were fulfilled according 
to the Chief.67  
 
3.1.2 MFPP was planned with a top-down approach  
 
                                                 
57 Massive Food Production Administration, (planning document from ECDA) and interview with district 
coordinator MFPP ECDA and head provincial ECDA 
58 Interview with head provincial ECDA, manager provincial ECDA, head district ECDA, extension officer local 
ECDA, district coordinator of MFPP ECDA, officer district ECDA.  
59 Interview with manager provincial ECDA 
60 Interview with head provincial ECDA, manager provincial ECDA, head district ECDA, extension officer local 
ECDA, district coordinator MFPP ECDA, officer district ECDA.  
61 Interview with the Chief of Xopozo 
62 Interview with SG Xopozo 
63 Interview with hh 75 in Rwansana 
64 Interview with hh 25 in Sihlehleni  
65 Interview with hh 77 in Sihlehleni  
66 Interview with hh 25 in Ok 
67 Interview with the Chief of Xopozo  
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According to one of the responsible managers at provincial level for planning the MFPP, the 
planning process of the programme involved three persons at ECDA. Smallholders did not 
influence the process at all.68  
 
“So it has got all the marks of a constantly top down scheme lead by a group of whites in a 
black society.” 69 
 
The chief in Xopozo confirms this and says that they were invited by ECDA for an 
information meeting about the programme, where they were informed that Xopozo could 
participate in MFPP.70 The view of MFPP as a top-down planned programme is shared among 
many informants at local, regional and provincial level at ECDA as well as among 
representatives at Monsanto71. One of the general managers at ECDA that were involved in 
the planning of MFPP explains that the top- down approach was chosen because ECDA 
wanted to save time, and they also had a lot of experience within the organization that they 
could rely on72. As we understands it, the initial plan offered the smallholders three decisions, 
the choice to join the programme or not, the choice of input suppliers that they should use and 
the choice of which mechanization contractors to employ. 
 
3.1.3 Structure of MFPP on local level 
 
A steering committee was formed in each village to be a link between ECDA and the 
participants within MFPP. The steering committee was supposed to channel administrative 
information regarding MFPP but also practical information concerning agricultural issues to 
the villagers, and to bring information from villagers to ECDA. The members of the steering 
committee were elected and organised by villagers themselves. The steering committee got 
special training which they were expected to spread to the participants in the villages. Each 
steering committee was presumed to follow up on MFPP in their village.73 From our point of 
view, it seems that our respondents define the role of the steering group in a similar way. But 
the how the members of the steering committee understood their tasks and what kind of 
possibilities they had to fulfil these obligations is unclear to us.  
 
 
3.1.4 The involvement of input suppliers in the planning process 
 
According to one of the goals ECDA sought to involve the commercial sector into the 
programme in order to generate access to inputs for smallholders and stimulate a development 
towards industrial agriculture74. This is also mentioned by one of the provincial managers at 
ECDA. He emphasises that that ECDA sought to involve the input suppliers to establish 
contacts between the companies and the smallholders. Therefore the input suppliers played a 
                                                 
68 Interview with head provincial ECDA and manager provincial ECDA 
69 Interview with head provincial ECDA 
70 Interview with the Chief of Xopozo 
71 Interview with manager provincial ECDA, employee Monsanto a, former employee Monsanto a, district 
coordinator MFPP ECDA, officer district ECDA 
72 Interview with head provincial ECDA 
73 Interview with district coordinator MFPP ECDA, head district ECDA, extension officer local ECDA, officer 
district ECDA and SG member in Xopozo 
74 Massive Food Production Programme notes and observations (planning document from ECDA) 
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significant role also in the planning process according to the manger.75 According to two 
informants at Monsanto there were a lot of discussions between Monsanto and ECDA when 
planning MFPP76. Monsanto interviewees state that they always work in corporation with 
ECDA when introducing new technologies77. It is nevertheless unclear to us how and to what 
extent the input suppliers contributed in the planning process of MFPP. 
 
3.1.5 Introduction of new agricultural technologies and no-till practices  
 
In the initial goals from the ECDA no-till practices were to be used in MFPP for conserving 
soils and to prevent erosion. Two of our informants at Monsanto emphasised that no-till 
practices were aimed to be used in MFPP.78 Agricultural officers that were involved in the 
early stages of the planning process underlined the importance of the no-till concept (for 
smallholders.)79 Besides them, few of the other interviewed agricultural officials brought up 
this information. We believe that the emphasis on the no-till concept somehow disappeared or 
weakened along the way or as time went by. Maybe the information about that MFPP aim to 
implement no-till practises did not reach the employees at local level at ECDA, and it is the 
staff at the local level that are responsible for the contact with the smallholders. Another 
possibility is that the local staff did not view this goal as important, or did not have the 
opportunity or funds to inform and educate the smallholders in no-till practices. As the plan 
was interpreted on local level the aim was directed towards creating local work opportunities, 
and therefore contractors for mechanisation became a big part of the expenditure.80 This was 
also an objective according to the planning documents81. As we understand it the plan 
contained contradicting objectives that was difficult to combine in the local context.  
 
3.2 Outcomes of Massive Food Production Programme: 
 
3.2.1 Selection of areas and participants in MFPP 
 
The areas included in MFPP were chosen by officers at the local ECDA. The initial criteria 
for the programme were that areas of high potential for maize production should be included 
in the programme. Environmental characteristics like rainfall, temperature and soil were 
supposed to determine which areas that could participate. That means that the smallholders in 
areas identified as high potential areas (for maize production) had the opportunity to join the 
programme.82 A demand from ECDA was that areas included in the programme should not be 
smaller than 50 hectares. Smallholders that wanted to take part in MFPP therefore had to form 
                                                 
75 Interview with head provincial ECDA 
76 Interview with agronomist marketing Monsanto and former employee Monsanto b  
77 Interview with agronomist marketing Monsanto, former employee Monsanto b, employee Monsanto a and 
former employee Monsanto a 
78 Interview with former employee Monsanto b and agronomist marketing Monsanto 
79 Interview with officer district ECDA and manager provincial ECDA 
80 Interview with the Chief of Xopozo and SG Xopozo  
81 Administration of the Massive Food Production Scheme (planning document from ECDA) 
82 Interview with extension officer district ECDA, officer local ECDA, head district ECDA, mentor MFPP and 
manager provincial ECDA 
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bigger units together.83 Local extension officers had the responsibility to make sure that these 
conditions were fulfilled84. 
 
Staff at provincial and district level at the ECDA state that the plan was misunderstood by the 
implementers at local offices85. The staff at the local level and the provincial level had 
different opinions or information about how the plan should be interpreted. This lead to an 
selection of participants into MFPP that did not correspond with the originally identified 
target group and made the original design of the programme fail86. The fact is that areas that 
were not supposed to be in the programme ended up being in the programme anyway. 
According to officers at district and provincial level, this was mainly a result of lack of time 
for the implementation as well as political pressure to include as many people as possible.87 
They also say that there was lack of information between ECDA at provincial level and the 
local extension officers; this is confirmed by several respondents at ECDA88. Two officers at 
ECDA state that the MFPP was not targeted at the poorest of smallholders, but the poorest 
ended up in the scheme because of the circumstances mentioned above89. 
 
3.2.2 Late deliveries of inputs in the initial phase of MFPP 
 
One of the first problems that the programme faced was late deliveries of inputs (fertilizer and 
seed) for the first growing season. As a result of the delays the participants had to plant later 
and this resulted in lower yields than expected or no yields at all.90 The ultimate planting time 
for maize in Eastern Cape is late November or early December. The inputs did not arrive to 
the villages up until January, and that lead to the delay of the planting according to our 
informants.91 Various reasons made the smallholders to harvest the maize before it got ripe; 
according to informants at the ECDA if they had waited longer the maize had get caught by 
the frost and people needed to use the fields for grazing92. 
 
The inputs were late because of the slow and inefficient bureaucracy within the ECDA. This 
inefficiency and the unfamiliarity with MFPP regulations and procedures were delaying the 
orders to the input suppliers. This story for explaining the late deliveries is told by informants 
at all levels within ECDA.93 ECDA decided to pay for all the cost for the first season because 
of the delays, and determined that the programme should make a restart the following season. 
So the participants in Xopozo did not have to pay anything the first year (as they were not 
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supposed to according to the plan). But they did not have to pay anything the second year 
either as a result of the late deliveries the first year.94 The third and fourth year there were still 
problems with delays in the administration within ECDA, and to some extent this resulted in 
late deliveries of inputs. But according to interviews at all levels at ECDA it improved with 
time.95  
 
3.2.3 The payment plan  
 
None of our respondents in Xopozo except Chief and the member of the steering group knew 
about the MFPP payment plan when the programme started96. Out of our six household 
respondents in Xopozo only two participated in MFPP but all interviewed households 
attended the first information meeting about MFPP arranged by ECDA97. It seems that 
information about the payment plan did not get trough to the participants. From the 
information meeting our respondents remember that they were informed that MFPP was 
going to supply the villagers with mechanisation services and inputs.98 Five of our six 
respondents thought that everything in the programme was supposed to be for free and they 
say that they did not know about the payment plan at all. One respondent say that she knew 
about the payment plan and that is the reason why she decided not join the programme99. 
During the run of the project the other respondents found out that they had to pay for 
continuing involvement in MFPP. Now when the programme has stopped in Xopozo, none of 
the respondents that participated in MFPP have paid the expected amount to ECDA.100  The 
Chief says he was informed by ECDA that MFPP should take a certain amount of the 
villagers harvest and assist the participants with marketing and selling. He mentions the 
problem with estimating harvests since the ECDA did not do any measurements. And if the 
sizes of the yields are unknown, how can one know how much each household should pay? 
The Chief was thereby misinformed about the payment. It was not a portion of the harvest that 
were supposed to be repaid but a portion of the costs for the inputs the year before. 101 The 
member of the steering committee says that the payments were supposed to be in money, but 
amount of money depended on the size of the harvest102. In this point his understanding of the 
payment plan resembles that of Chief. The steering committee member also says that the 
participants in Xopozo did not pay anything the three first years due to bad harvests.103 
 
The information about the structure of MFPP and the repayments did not get trough to the 
extension officers at local level either, according to two respondents on provincial level at the 
ECDA104. This is also confirmed by two respondents at district level; they say that the 
                                                 
94 Interview with head district ECDA, district coordinator MFPP ECDA, extension officer local ECDA, officer 
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agricultural officers did not understand the plan of MFPP from the beginning, including the 
plan for payments105.  
 
“…in fact four years down the line we [are] still talking to governmental officers to 
understand, they still not understand.”106  
 
Two officers at the local office at ECDA believe that the participants were informed but they 
say that rural smallholders do not want to pay. The two officers also say that the smallholders 
believe that everything that comes from the government is for free.107 A third informant at 
local level, who was working as a mentor in MFPP, believes that the payment plan did not 
work. This because the plan was not constructed in a way that could benefit the smallholders 
and he believes that commercial farming can’t be practised under the present conditions. He 
believes that this resulted in that smallholders did not have money to pay back to ECDA.108 
On district level our informants’ claims that the payment plan failed because of poor 
administration within the ECDA that resulted in mentioned effects like the incorrect selected 
participants into the programme, late deliveries of inputs to smallholders etc.109  
 
3.2.4 The employment of contractors   
 
The participants, or more correctly each unit of participants, in MFPP should according to the 
plan choose contractors for mechanic assistance by themselves110. This is one of the areas 
which the staff at the ECDA and the participants is most disappointed within regard to the 
outcomes of MFPP. Informants at village level, at EDCA and at Monsanto, all claims that this 
system for selecting the contractors did not work in a satisfying way. The contractors lacked 
equipment of good quality and they were undertaking bigger areas than they could manage to 
complete according to informants at ECDA, Monsanto and in Xopozo.111 Informants located 
on local, district and provincial positions within the ECDA say that the participants contracted 
their own friends or people in the village to plough their fields. Therefore they got contractors 
with poor equipment and the job was not done.112 Many say that the participating 
smallholders chose the “wrong” contractor and that the contractors got paid even if they did 
not fulfil their missions and therefore they didn’t do their job properly113.  
 
The Chief says that the problem with contractors was one of the complications that the village 
faced in MFPP, he says that there were no link between the villagers and the mechanisation 
contractors, the ECDA paid the contractors even if they did not fulfil their promises. Villagers 
in Xopozo had the responsibility to choose contractors, but the ECDA handled the payments 
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113 Interview with the chief of Xopozo, officer local ECDA, head provincial ECDA and district coordinator 
MFPP ECDA 
 29
to the contractors. The Chief says that therefore the participants did not have satisfying 
control over the situation and lacked the capability to influence because the ECDA paid the 
contractor any way, as mentioned earlier.114 One agricultural officer at the district office 
agrees with Chief. He says that lack of accountability between the farmers and the contractors 
was one of the main problems in MFPP. The fact that the ECDA paid the contractor even 
though the job was poorly done or was not done at all ruined the contractor system within 
MFPP.115  
 
3.2.5 Large units of land in MFPP 
 
The plan of MFPP was as mentioned to form units of at least 50 hectares, and that this land 
should be administrated collectively in the village. This kind of organisation creates 
difficulties when not everybody is committed to farming to the same extent. Villagers in 
Xopozo say that this is impossible to put in to practice and point out that not all smallholders 
are putting enough effort into farming. This creates difficulties in the cooperation and 
conflicts within the village according to our respondents.116 
 
3.3 MFPP, input suppliers and genetically modified crops 
 
3.3.1 Monsanto as input supplier in MFPP 
 
ECDA invited companies for an information day to inform about MFPP and the opportunity 
for them to provide the programme with inputs117. According to the plan and goals of MFPP, 
the programme intended to establish a link between input suppliers and smallholders118. 
Companies should promote their products (seed, fertilizer, herbicides) directly to the farmers 
in MFPP without any direct involvement from the ECDA119. So in theory the participants (the 
unit or group of participants) were supposed to choose input suppliers. According to two local 
agricultural officers the participants in Xopozo selected input supplier by themselves.120 In 
opposition to this, two agricultural officers at district and provincial levels say this was what 
was supposed to happen in theory but in practise someone else made the decisions for them. 
But it seems that the village made the decision of which input supplier they would contract. 
The Chief says that Monsanto were in the village before the programme started. Because 
Monsanto gave the villagers samples of seed at that time and because of the company’s ability 
to assist Xopozo the village choose to contract Monsanto as their input supplier.121  
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3.3.2 Monsanto’s role in MFPP 
 
Monsanto arranged trainings and demonstrations in villages; among them Xopozo. Informants 
at Monsanto say that the purpose of Monsanto’s involvement in MFPP was to train the 
farmers in no-tillage, to teach them how to apply chemicals for weed control instead of 
manual work and to make them use Monsanto products including hybrids and Bt-maize and 
herbicide tolerant maize to increase the yields.122 
 
Two employees at Monsanto say that the company’s role was simply to provide the 
participants of MFPP with inputs. The employees emphasise that Monsanto as a company is 
not only focusing on the participants of MFPP but on all smallholders. By that we think that 
they mean that MFPP is not that important for Monsanto as a company or to the input 
supplying companies, but it is the unconquered smallholder market that is most important for 
the company.123 But as two officers at the ECDA emphasise; there is a lot of money to earn 
within MFPP. MFPP is a big governmental programme with a huge budget, so an input 
supplier in the area or a company interested in access to markets in the region, would be 
stupid not to take that opportunity.124 
 
3.3.3 Monsanto in Xopozo 
 
Monsanto arranged trainings in Xopozo but it seems like the training mainly consisted of 
trials and demonstrations with the main purpose to promote Monsanto products125. In Xopozo 
a now retired agronomist working for Monsanto at the time (around 2002-2004) organized 
trainings where he mainly promoted no-till practises126.  
 
3.3.4 Seed varieties in MFPP used in Xopozo  
 
The participants were free to chose which kind of variety of seed they were going to use in 
MFPP127. On the demonstration arranged by Monsanto in Xopozo a number of varieties were 
compared; Bt-maize, Roundup Ready maize and normal hybrids and open pollinated 
varieties128. We believe that the villagers chose variety of maize based on the information they 
got on the demonstrations that were held in the village just before the programme started. It 
might be wrong to say that it was the participants of the programme that chose input supplier 
and seed variety. Even though we only interviewed two villagers that participated in MFPP, it 
can not be neglected that none of them knew how the variety of seed were selected or who 
made that choice.129 The selection of seed variety was supposed to be made by the group of 
smallholders that participated in MFPP and not on an individual basis. An important fact is 
that the smallholders were not aware of which kind of seed that were used in MFPP, and this 
indicates that they had little influence in the decision making. The Chief, and possibly the 
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member of the steering committee, were involved in the decision making process since they 
know which company that provided the villagers with seed, and they are both aware of which 
kind of seed that the villagers have been growing during the programme130. According to the 
steering committee, the selection of seed was made by the agricultural officer and the 
coordinator of MFPP and not the steering committee themselves131. The Chief says that the 
village of Xopozo chose Monsanto as input supplier because Monsanto contacted them before 
MFPP started. Samples of different kind of maize varieties where given to the villagers so 
they could try it by themselves in their own gardens. This is the reason why Xopozo chose to 
contract Monsanto, according to the Chief.132       
 
Some of the smallholders in Xopozo that participated in the programme would like to buy the 
maize that they have been growing during the programme, now when MFPP has stopped in 
Xopozo. But they do not know where to buy the maize, or what the maize is called133. The 
problem of accessibility of Monsanto products is mentioned by the employees at Monsanto. 
The company sometimes uses special outlets, disconnected to the established agricultural 
supplies.134 It’s not clear to us why they did not sell Monsanto products through the ordinary 
farmer suppliers, and it seems that our informants aren’t knowledgeable about it either.  
 
In Xopozo the participants grew Bt-maize for three years within MFPP135. The fourth year 
they grew hybrid maize136. The reason that they grew hybrid maize in their last season is that 
the mentor was appointed for the MFPP that year and he says that he doesn’t see the point in 
villagers choosing the seeds for themselves. So he selected the variety that was planted in 
Xopozo the following season137.  
  
3.3.5 Training arranged by Monsanto in Xopozo  
 
ECDA arranged “Farmers days” every year, where equipments and different varieties of seeds 
were shown to the farmers. On these “Farmers days” the ECDA attempted to get the farmers 
into commercial agriculture. The training in Xopozo was arranged by Monsanto in 
cooperation with agricultural officers at the local ECDA in Flagstaff.138 Three members from 
the steering committee were also selected for special training in Umtata139.  
 
An agronomist from Monsanto that was responsible for the training was teaching no-till 
practices140, in line with one of the goals of MFPP that was to encourage minimum tillage141. 
At the same time a big amount of the budget in MFPP paid mechanical contractors for 
ploughing142 despite the goal to support the use of no-till practices. We believe that this must 
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have been confusing for participants in the village when they were trained in no-till and on the 
other hand MFPP contracted mechanical staff for ploughing. 
 
Many of our respondents find it hard to arrange training for the smallholders. Monsanto 
arranged training/ field trials in Xopozo143 and the employee from Monsanto that arranged 
training in Xopozo said;  
 
“Yeah, you see, maybe you have picked it up already, to train these people is a hell of a job, it 
is not easy. Because I say that a high percentage of the farmers, the small scale emerging 
farmers they are “intrainable”.” 144. 
 
3.3.6 The usage of genetically modified crops in MFPP 
 
According to three respondents at Monsanto genetically modified crops (including Bt-maize) 
are one of the solutions for developing smallholder farming, and also a way for smallholders 
to reach the goals of MFPP. They claim that Bt-maize is less labour intensive and it has the 
potential to increase yields.145 This is why Bt-maize will solve problems for African 
smallholder farming according to two informants at Monsanto146.  
 
“People are dying of AIDS, people are getting older and do not hoe, they can not use hoes to 
control weeds. So the best thing for them is to use Roundup…If you could have Roundup 
Ready maize, Bt maize and drought tolerant maize, we will have no problem in Africa. The 
problem will be solved. For Africa.” 147 
 
Two informants at Monsanto have another opinion and are concerned about the price of 
genetically modified crops and they view this as a problem for smallholders regarding Bt-
maize148.  
 
One of the main goals of MFPP was to increase yields in smallholder farming with the target 
of a yield around four tonnes per hectare. The policy from ECDA was neither to promote nor 
prevent genetically modified crops according to informants at ECDA.149 They say that if there 
is a modern solution for the poor families, the poor should have the right to use this 
opportunity150. In the end MFPP comes down to support the people to produce as much food 
as they can, and the government did not interfere in which kind of maize the smallholders 
were growing151.  
 
Besides the agricultural officer working in Xopozo during the initial stages of MFPP, no one 
of the informants at the ECDA knew the fact that genetically modified maize was used in 
Xopozo during MFPP. Many of the informants were not aware about the specifics about Bt-
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maize.152 The Chief and steering group seems to be the only ones in Xopozo that are 
knowledgeable about what kind of variety that had been used in MFPP153. But they do not 
seem to have any information about the discussion around genetically modified crops besides 
information they got from Monsanto. 
 
3.4 Reasons why MFPP failed according to stakeholders 
 
People from ECDA and Monsanto involved in MFPP draw similar conclusions as to why the 
programme failed. A dominant impression from our interviews is that people are disappointed 
about the implementation and the unsatisfactory results of MFPP. In spite of the similarities in 
opinions in this area of analysis we have tried to highlight the most common views among our 
respondents at ECDA and Monsanto. As mentioned earlier, MFPP had problems with late 
deliveries of inputs especially in the first years. Almost all of our respondents mention the late 
deliveries as one of the causes behind the failure.154  
 
 A majority of our informants at ECDA and Monsanto think that the initial plan was good. 
There are only two that do not agree with that and that is the mentor within MFPP and one 
informant at Monsanto and both criticise the payment plan.155 The ones that think that the 
plan of MFPP was good and well suited to fulfil the goals believe that there were only the 
circumstances regarding the implementation that caused the failure, and not the construction 
of the plan itself. They mention for example lack of commitment from the smallholders, the 
late deliveries, and the fact that the contractors did not do their job and misunderstandings of 
the plan among the local implementers. Many also think that the “wrong” smallholders and 
the “wrong” areas were selected in to the programme.156 Two respondents at ECDA claim that 
it was impossible to reach the economic and agricultural goals in the programme; the original 
design of MFPP did not benefit the poorest smallholders, even they were selected into the 
programme and that their actual needs and their current conditions were neglected according 
to them.157  But it is important to state that this view is quite uncommon among our 
respondents within the ECDA, in general many believe that a modernized agriculture and 
MFPP in itself is an effective way to decrease poverty.158  
 
The absence of access to markets for the products is mentioned as a contributing factor to the 
failure by staff at ECDA on local and district level and one respondent at Monsanto159. We 
think it is worth noting that not everybody underlines the importance of accessibility to 
markets, though one of the main goals of MFPP was to transform smallholders to commercial 
farmers, a goal hard to accomplish without access to market. 
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The Chief, steering committee member and staff at the local ECDA explain the difficulties 
with lack of storing facilities for inputs and harvest. This is one of the reasons why MFPP 
failed according to those respondents160. When it comes to the villagers in Xopozo, they do 
not have anything to say because they did not have any insight or information about how the 
plan of MFPP was constructed. We believe that it is difficult for our respondents to imagine 
how the plan could be constructed differently, because they did not participate in the 
designing of the programme.  
 
The Chief in Xopozo when talking about life in the village and why he thinks it is hard to 
make rapid changes:             
 
“…then you stay with people that are less fortunate in terms of education then it is not easy, 
to, I mean to come up with new things, and you know, such will change their lives, it is not 
going to be easy.” 161 
3.4.1 Images of “the rural poor”  
 
There are many reasons why MFPP failed according to our informants at Monsanto and 
ECDA. When explaining why people in the rural areas do not seem to understand the 
concepts of MFPP, or why they did not adapt to commercial farming, several informants at 
ECDA and Monsanto are using the term “dependency syndrome”. By “dependency 
syndrome” they mean, as we have understood it, smallholders’ relationship to the government 
and the governmental grant system. The respondents say that the smallholders are depending 
too much on the government and on the governmental grant system. They also say that the 
smallholders expect everything coming from the government to be for free.162  
 
“Deep rural areas think that when something comes from the government they think it’s 
free…people pretend to be lazy because there is some grants that they are getting from the 
government so they don’t take care of what they have.” 163 
 
According to our respondents the “dependency syndrome” makes rural people passive and 
that rural people, instead of acting to change their conditions, are expecting the government to 
do everything for them. The term “dependency syndrome” is used to explain why the 
smallholders did not put enough effort into MFPP.164  
 
“Ok, the other thing the programme it self how is it structured, you know people, South 
African people in particular, they have got this tendency of dependency to the 
government.”165 
 
Rural people are seen as lazy and passive not by all the respondents at ECDA and Monsanto, 
but respondents at all levels mention this as a contributing explanation for the failure of 
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MFPP166. Even though this view is not represented by all, it is a common opinion that is 
embodied at all levels and groups among our informants. 
 
3.4.2 Are farmers not motivated enough? 
 
Respondents at the Eastern Cape Department of Agriculture say that they had difficulties in 
getting people engaged in MFPP. Several respondents view the laziness of the smallholders as 
one of the contributing factors behind the failure of MFPP. In their opinion the smallholders 
missed a great opportunity to develop themselves when they failed with their performance in 
MFPP.167 Views about the smallholders are expressed in different ways, here in the words of 
on officer at provincial level;  
 
“They don’t want to do things for themselves; they want someone else to do it for them.”  168 
 
Not all people living in the rural areas are engaged farmers. Staff at the ECDA says that 
MFPP failed to find the motivated farmers. According to the respondents at ECDA that is one 
of the reasons behind the failure of the programme. So they see one possible solution in the 
future, and that is to design the implementation of MFPP so that the programme finds and 
includes the motivated farmers only.169 
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4. Discussion 
 
4.1 Views about rural poverty 
 
Our respondents at ECDA and Monsanto tend to blame the participating smallholders for the 
failure of MFPP and claim that the smallholders are lazy and did not put enough effort into 
MFPP. This is similar to what for example Maria Eriksson Baaz have found in her studies of 
how development agencies act in Tanzania170. We would like to counter the statements of our 
respondents. As Chambers (1983) argues; one can not expect poor rural smallholders to 
engage in a development programme without information or any guarantee for positive 
outcomes, and without sufficient information about what an involvement would result in171. 
We believe that there is no more laziness among smallholders in Xopozo, or in other villages 
in Eastern Cape, then anywhere else. Rural poor are just as rational as rich or poor urban 
citizens and they are acting out of their own reality.  
 
This explanation, that the failure of the programme was caused by laziness and passivity from 
the participants, is commonly used according to Eriksson-Baaz (2002). The existing view that 
smallholders in MFPP are backward people that are unwilling to adopt new technologies is, 
according to Eriksson Baaz a postcolonial remnant that still influences the planning and 
implementing of development programmes.172 We think that there are reasons why people just 
do not throw themselves into a programme that they have no influence in and that they have 
little or no information about, or even do not see any prospects in. Eriksson-Baaz states that 
the picture of the undeveloped and primitive Africa that needs to be transformed to be like the 
Western world is still present173. In line with this, the initial plan of MFPP intended to convert 
smallholders into commercial farmers and illustrate the view that is common among 
respondents at ECDA. They believe that if the smallholders should practice industrial 
agriculture they should not be trapped into poverty anymore. 
 
4.2 MFPP as a top down approach 
 
MFPP was planned with what Chambers (1983) calls an “outsider perspective”. Planners 
based in urban areas are acting from experiences grounded in their own realities (and 
knowledge from large scale industrial rather than small scale, low input farming). So was the 
case with MFPP. That kind of perspective doesn’t have to be wrong in all situations, but it 
does not coincide with local people’s views and priorities in this case. The plan of MFPP was 
designed by three officers at ECDA in a typical top-down manner and the smallholders did 
not influence the planning process at any stage174, this is also concluded by Daamgard-Hansen 
(2006) in her study of the MFPP and its implementation in some other villages in the Eastern 
Cape 175. We consider the top-down approach to be problematic. We can think of many 
possible reasons for that but just to mention a few; even though the planners may obtain 
                                                 
170 Eriksson Baaz (2002) 
171 Chambers (1983)  
172 Eriksson Baaz (2002) 
173 Ibid (2002) 
174 Interview with head provincial ECDA and manager provincial ECDA  
175 Damgaard Hanseen, 2006: 43  
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knowledge about the rural context and the needs of the rural population, not including the 
smallholders in the process can result in lack of commitment from the smallholders. The lack 
of commitment and engagement could possibly lead to difficulties in the attempts to promote 
development. Not that the smallholders do not want to engage in development programmes. 
But rather because they may not be knowledgeable about the aim with the programme and 
what a possible involvement could result in. The design of the programme may not match the 
needs of the smallholders (they are not a homogenous group that have the same wants or 
needs). A huge programme like MFPP with an inflexible structure could possibly suite a few, 
not everybody. It is possible or likely that the planners do not have complete information 
about what the rural poor really need, or really want, and a process of including the rural 
population in the development efforts will therefore result in a more suitable design. 
 
In Eastern Cape there have been many development programmes similar to MFPP176. 
Therefore we believe that employment of a top down design is possibly even more 
problematic in an area like Eastern Cape. One villager in Xopozo expresses his distrust to the 
government when saying;  
 
“…he had the feeling on the first time that this project thing will never continue, it has no 
power to plant, so I did not get rid of my old maize” 177 
 
No sustainable results can be reached without involving local people in the process, as 
Chambers argues178. To create a sustainable organisation of development efforts, participation 
of all members in a group is needed in the process of forming common rules. The rules should 
be adapted to the local environment in order to work.179 This was definitely not the case in 
MFPP. We believe there is a lack of reflection within the organisation about MFPP and an 
absence of insight and feedback or regarding how programmes like MFPP could be 
constructed in another way, for being able to change the situation for the rural poor.  
 
4.3 The aims of MFPP 
 
Even though MFPP aimed to eradicate hunger and poverty, the officers at ECDA blame the 
failure of MFPP on the fact that smallholders were incorrectly allocated into the 
programme180. The officers think that the participants were too poor, unmotivated and that 
they did not put enough effort into the programme181. We think this idea is questionable when 
looking at the goals which aimed to eradicate poverty. If poor smallholders were supposed to 
be participating in MFPP, how could one state that the “wrong kind” of people was selected? 
 
Damgaard-Hansen (2006) concludes that the organisation of aggregating land and engage 
large clusters of people in the decision making and the implementation of MFPP was 
irresponsible. She also concludes that there is a lack of understanding within ECDA for the 
                                                 
176 de Wet (1990), Ntsebeza (1999) and Bernstein (1997) 
177 Interview with hh 75 in Rwansana. All citations from Xopozo are not direct citations with no modifications 
from what we have been told by the translator.  
178 Chambers (1983) 
179 Ostrom (1990) in Damgaard Hansen (2006) 
180 Interview with manager provincial ECDA, extension officer local ECDA, officer district ECDA, mentor 
MFPP local ECDA    
181 Interview with extension officer local ECDA, district coordinator ECDA, head district ECDA,, manager 
provincial ECDA and Former employee Monsanto b  
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local situation.182 Our findings support this conclusion. The objective of MFPP to aggregate 
50 hectares or more in larger fields to be managed as units is to our understanding difficult to 
employ in a village like Xopozo with a complex and collective structure of land use compared 
to individual farming. We agree with Daamgard-Hansen when she states that communal lands 
implicate a more complex and resource scare living situation. And therefore the design of 
MFPP possibly could suite individual farmers but not smallholders in communal lands.183 
 
4.4 Technical solutions in MFPP 
 
The fact that the aim in MFPP to implement no-till practices did not correspond with the goal 
of employing mechanisation contractors for ploughing, is an evidence of the ambiguity within 
the structure of MFPP 184. The planning documents from ECDA are focused on finding 
technical solutions to fight poverty and to get black people into commercialized agriculture to 
balance the present dominance from white farmers. But in the same document, ECDA 
conclude that the younger generation in general is not involved in agriculture and that it is 
mainly elderly people that are engaged in farming in the villages. 185 The aged work force 
within the agriculture has been mentioned by many of our respondents186. Despite that the 
plan and objectives, ECDA are strongly focused on getting people involved in 
commercialized agriculture, without any investigation on what people are interested in or 
what they are prioritising. 
 
MFPP was supposed to show the capability of the “new South Africa” and lift poor 
smallholders out of poverty. ECDA wanted to avoid ending up as the former development 
programmes (betterment-schemes) in the past, where people become passive receivers instead 
of active participants. Large scale tractor schemes that ended up with indebted smallholders 
were supposed to be replaced with a contractor business, repayment plans and commercialised 
farmers. Instead, everything ended up in exactly the same way as before. Damgaard-Hansen 
claims that the approach of MFPP was more about changes of land arrangements and became 
similar to previous betterment schemes during the apartheid regime, which rather degraded 
than managed to empower people.187 This is also what we found in our study, and is in line 
with our conclusion. 
 
MFPP was focusing too much on physical resources and technical solutions. This is in line 
with Chambers when he says that practitioners who often views poverty as being caused by 
physical limitations rather then political issues.188 In our opinion when looking at the goals, 
the planning and the execution of MFPP, the programme only offered technical solutions 
without any social analysis. The planning documents and the views from the people working 
with MFPP reflect how they look at the causes of poverty and how to find solutions to 
improve the living situation for rural poor.  
 
                                                 
182 Damgaard Hansen (2006) 
183 Damgaard Hansen (2006) 
184 Damgaard Hansen (2006) 
185 Department of Agriculture, 2003 (planning document from ECDA) 
186 Interview with extension officer local ECDA, manager provincial ECDA, officer district ECDA, mentor 
MFPP local ECDA 
187 Damgaard Hansen (2006) 
188 Chambers (1983)  
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4.5 Information and genetically modified crops from ECDA 
 
Information about how the programme was planned to be like, is one of the weakest links in 
MFPP. Information did not get through even within the ECDA itself, and less so to the 
smallholders of concern. 
 
Regarding this, it is not just information about the structure of the programme that is needed 
but also information about which alternatives that are offered and benefits as well as 
disadvantages with the programme. On this point, it is controversial to introduce genetically 
modified seed varieties like Monsanto did during MFPP. Representatives at ECDA claim that 
it is everyone’s right to grow whatever kind of variety one wish to grow. In the case of 
Xopozo we would like to question whether genetically modified crops are sustainable 
economically and socially and if people have actually chosen “what they like to grow”, since 
people in general do not seem to know what kind of seed they have been supplied with.  
 
We would like to question if genetically modified crops are suitable for smallholder farming. 
Without any ecological, financial or social buffer at all there is a big risk and high exposure 
for smallholders. We think it is problematic to introduce GM technology without informing 
about which kind of maize that they are growing (the smallholders that are growing the 
maize) and the extension officers that are working in the area. There are specific 
characteristics concerning GM-crops and risks that might be involved. The fact that the 
ECDA does not have a clarified policy towards the introduction of genetically modified crops 
is notable189.   
 
4.6 Reflections on our role as outsiders    
 
We do not claim to have the full information about rural life in Eastern Cape and we do not 
know the answer to how to find a solution for rural poverty. Even though we also have an 
outsider’s perspective, we do want to emphasize that the planners and implementers of MFPP 
were not knowable of the reality of rural poverty. It is not uncomplicated for us as Swedish 
students (supported by the Swedish International Development Cooperation Agency) to travel 
to a developing country to study poverty and rural development. Many times we have thought 
about our studies and how we could possibly contribute with our findings. This is only a 
bachelor thesis and we do not have any claims to change the situation for the rural poor, 
which would have been unrealistic. What we can do is contribute to the knowledge about the 
situation in developing countries in general and in South Africa in particular. We believe that 
our outsiders perspective can bring a “fresh look” on South African agricultural development, 
and although there is a lot that we do not know about or understand about South African 
development work or South African realities we believe that our outsiders perspective can 
give ideas to South African developers as to what we as outsiders react to when studying a 
development programme. We also believe that we as non- South Africans sometimes have 
had the opportunity to speak more freely both with poor rural people and development 
workers and to get closer to both groups of people than they commonly do to each other. 
  
 
                                                 
189 Interview with manager provincial ECDA, head provincial ECDA, head district ECDA 
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6.7 Conclusion 1: the planning and implementation of MFPP 
 
MFPP aimed to eradicate hunger and poverty; it failed to reach this goal. In fact MFPP ended 
being a development programme with many similarities with the ones during time of 
Apartheid in South Africa: a top down planned programme with no possibility for the 
participating smallholders to affect the structure, the design or the implementation. 
As the title of this thesis “the baby of the government" indicates, MFPP is truly not a 
programme based on initiatives coming from the smallholders that it is supposed to assist. 
This was also not the initial aim with the programme. The aims and the implementation of the 
programme were not understood in the same way among the different actors. What is most 
astonishing is how little information and guidance people at local level got regarding MFPP.   
 
What surprised us a bit were the views and ideas about the rural poor, about them being lazy 
and unwilling to work etc. coming from almost all of our respondents even the smallholders 
themselves. To our understanding these views in combination with the top-down structure and 
the lack of possibilities for participation as well as lack of information between all groups is 
the most important factors behind the failure of MFPP.   
 
Regarding the incentives for Monsanto’s involvement in MFPP the company does not seem to 
have been involved in the planning, at least not to significant extent. But it had a great part in 
the training of the smallholders in the programme. The purpose of Monsanto’s involvement 
was also to promote and implement their products.  
 
6.8 Conclusion 2: the usage of GM crops in MFPP 
 
The ECDA wanted to accomplish an industrialised agriculture sector in Eastern Cape. In that 
way, the introduction of GM crops fit the aims of MFPP. ECDA does not have a clear policy 
when it comes to the use of GM crops in MFPP. Since many of the actors; at the ECDA (local 
and district level) and in the village lack information about GM crops in general and Bt-maize 
in particular it is difficult to say anything about their understanding of the aim and the use of 
GM-crops. It is unfortunate in our opinion that this kind of information did not reach the 
smallholders that actually grew the crops, or the extension officer that is supposed to assist 
them. 
 
Unsurprisingly the position of Monsanto is that GM crops are beneficial for poor 
smallholders. The opinion that genetically modified crops are more expensive and therefore 
less suitable for poor smallholders is mentioned by some at ECDA and Monsanto, but it is not 
a common statement. Even fewer mention the discourse around GM crops and the feared 
ecological, economical and social consequences from the use of the technology, commonly 
occurring in the general international debate.  
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6. Appendix  
 
6.1 Interview plan ECDA 
 
About the democracy and chieftaincy 
 
How has the role of the chiefs changed since democracy? What is the role of the chief and 
what is the role of the democratically elected institutions? How does it work?  
 
What does the chief decide and what do the democratically elected institutions decide?  
 
If we talk specifically about the agriculture, how does it work?  
 
How will it be in the future you think? 
 
About department of agriculture 
 
Can we draw a picture for me to understand the structure of decision making within the 
department of agriculture. And also to write a list of people that have been involved in the 
MFPP and their position within this structure. And specifically name all people I need to 
contact to get the whole chain of information regarding the MFPP and Xopozo. 
 
What is your role/ responsibilities within the MFPP 
 
What is your training? What is your education/background? Which is your main task (as 
supervisor etc)?   
 
Farming 
 
When did people get the current fields (square)? 
 
How was it before? 
 
How important would you say that farming is for the people in the village?  
 
How has it changed? 
 
What about the grazing lands? How are they organised? Who controls the grazing? Not to 
have too high grazing pressure?  
 
Other issues? 
 
How do you think it will be in maybe 10 years regarding the farming? 
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Land  
 
How is the ownership of land? How does it work? Who owns the land? What kind of 
ownership do people have of their land? Is it communally owned for the village?  
 
Who makes decisions regarding the land? 
 
How is the situation regarding land in the village. I have seen these small fields on top of the 
football field. Is land becoming scarcer?  
Maize 
 
Do you know how long people have grown maize? (sorgum before?) 
 
How did the varieties that people have now come here? 
 
What different Xhosa maize varieties do people grow and what is the difference between 
them? There are some with English names and some with Xhosa names. Why? 
 
What is the expected yield increase with the Bt maize as compared with the old open-
pollinated varieties? 
 
Can you explain to me how it works with cross pollination between maize? (Pink Bt maize) 
 
The little maize cob on top. Is that normal to happen for the Bt maize? 
 
Why do some people say that the name of the new seed is Hekalking? 
 
As I have heard there has also been previous agricultural development programmes here. 
What have been their aims and how have they worked? In what way is MFPP different? 
 
Can you explain to me about the little bag that is inside the big bag that they are supplied 
with? What were the instructions for that bag? 
 
People say that the Bt maize gets ripe earlier and that seems to be of highest value for them. 
Can you explain to me why? And they also seem to value that you can plant it later in the 
season. Why is that? Is it better to plant later? 
 
Maize Diseases  
 
What is the most common disease in maize in the region? 
What is the biggest problem/ constraint in maize farming? 
What is the hardest disease for people to tackle?  
What creates most yield loss? 
 
Could you tell me the names of the maize diseases in English: Isihlawa, Ingogwana, 
Isigobantshaka? 
 
Ubuza= is it a common  name for all insects that eat maize? Or all insects that are pests? Or 
what does it mean? 
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“The insect that causes isihlava is an insect with 2-parted tail. It is called Umbhelekedlana.” Is 
this right? Name in English? 
 
Isigobantshaka: comes after cold rains in march- what do people mean by that? 
 
Does it happen something when one is growing Bt-maize in the same field during a long time 
without inter cropping? 
 
Life 
 
What is good and bad about living a life in the village? 
 
What do you think is the most important change that is needed for the village to improve 
people’s life quality and reduce poverty? 
 
Regarding MFPP 
 
Regarding the aims with and function of MFPP 
 
What is your role in MFPP? 
 
Can you give me detailed description of how the MFPP worked (how did it start, which 
villages were involved and why? How did villages get their seeds/ inputs/ contractors for 
tractors etc, how did they pay? Get a loan?) 
 
What was the aim with the MFPP? Why did you choose this type of project?  
 
In what way was smallholder farming in need to be improved. (from the MFPPs perspective) 
 
What was/ is needed to change the situation? (from the MFPPs perspective) Did the project 
fulfill your expectations?   
 
What was the expected result of the programme? What should have happened by the time the 
program finished? 
 
How has it worked? What failed and what was successful?  
What is your experience of the project? How long have you known about the project? How 
have you worked with the project?  
If you have positive and/or negative opinions about the project, which you believe can help 
the development of this project (or other), can you report this further? To who?  
 
The payments? How did it work? What was the plan initially? I heard from people 2006 when 
I was here that they expected to give away an increasing amount of their harvest every year 
but in the end it didin’t happen. And that they first thought that all would be for free but then 
they were told to pay 200 rand that they didn’t know about in the beginning. 
 
What seeds could people choose between? 
 
In what way could Bt maize specifically help to reach the aims of MFPP?  
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How do you think that the project has changed the situation for people living in the villages 
involved?  Has the agrarian conditions changed after the project started?     
 
How was the cooperation between the corporate sector (supplying seeds, inputs etc) and the 
ECDA organised? Did they supply seeds/ chemicals for free or at a good price? How was it 
decided which chemicals/ seeds etc should be used. Was it decided by ECDA before a request 
was put to the companies, or did the companies decide what should be supplied? 
 
Regarding the organisation and structure of decision-making 
 
What did the contract say between the dep of agriculture and the village? 
 
What were the responsibilities for the dep of agriculture and the village respectively within 
the MFPP 
 
Who belonged to the steering group? 
How was it put together? 
What did the steering group do?  
 
What kind of help/ information was the village supplied with? 
 
Why were the deliveries late in season many times? Were both the seeds and the tractors late? 
Regarding information and training 
Who gave the people in the village training?  
Has Monsanto been involved in any training? What kind of information was provided? Which 
type of contact do you have with Monsanto? What kind of training was given to the 
supervisors? What kind of information was given to the people in the villages? Has it been 
any ongoing information given to the participants during the project? Has it been any written 
information? Can we look at it? Do you think that it has been enough information? 
I have seen certificates from Monsanto. But also other training from other people? How did it 
work? 
 
Is there an extension agent that they have contact with? In that case: how often? Which kind 
of extension? Do you think that these kind of contacts been important? How?     
 
Who gave them information about the bt maize and what is special with that. What 
information? (isihlava resistant?) 
 
What kind of training? For steering group? For local people? 
 
Which seeds could you choose between? Also seeds that were not modified?  Did you order/ 
get different seeds every year. Specifically what kind of seeds CG…. Every year? 
Do you have a list of what you could choose between and do you have a copy of your orders? 
 
Restart of the program? 
 
What do you know about a restart.  
 
In what way will it be different this time? 
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What do you think about the future for the project? Are you going to continue working within 
the project? What do you think about the future for the people that have been involved in the 
project?  
 
If there not will be any restart, is something else going to happen instead?    
 
Practicalities 
 
Do you have rainfall data for Flagstaff area? 
 
Population data for Xopozo?  
 
Agricultural data for Xopozo? 
 
All MFPP documents to copy? 
 
Do you have a list of the orders from Xopozo every year? And other communication with 
Xopozo? Can I copy them? 
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6.2 Interview plan Monsanto 
 
Farming 
 
What role do you see for GM crops in low input resource poor smallholder farming? 
 
Now? 
 
In the future? 
  
Can you list positive (and negative aspects) with GM crops? What kind of GM crop do you 
think is best fitted to the life of poor households? Where do you see the biggest needs in the 
agriculture for smallholders? 
 
Monsanto and MFPP 
 
Can you give me detailed description of how the MFPP worked and in what way Monsanto 
was involved (how did it start, which villages were involved and why? Which seeds were 
promoted and why etc?) 
 
In what way is this linked to the seeds of hope campaign? 
(Monsanto has had a “seeds of hope” campaign in many countries over the world, targeting 
poor people specifically, with the aim to help improve their farming and following also the 
life quality. Seeds of hope have also been in KZN connected to the state initiated land care 
programme) 
 
What was the aim with the MFPP? (Which was the target group?)  
Why did Monsanto decide to engage in the MFPP? 
 
In what way was smallholder farming in need to be improved. (from the MFPPs perspective) 
 
What was/ is needed to change the situation? (from the MFPPs perspective) 
 
What was the expected result of the programme? What should have happened by the time the 
program finished? 
 
Did the project fulfill your expectations?   
 
Do you pass your experience on to someone higher up in the organisation so that future 
projects can learn from these experiences? To whom?  
 
How has it worked? What failed and what was successful? 
 
In what way could Bt maize specifically help to reach the aims of MFPP?  
 
What is Monsanto’s role/ responsibilities within the MFPP? 
 
What kind of information about MFPP is available in the organisation of Monsanto? Where 
does this information come from? What kind of help/ information was the village supplied 
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with from Monsanto? From other agents? Has it been any information from the villages 
involved given to you during the time of the project? Has Monsanto been providing 
information to the participants in MFPP during the project? (ECDA, the smallholders, 
extension agents etc). Has the information been satisfying?      
 
What types of different seeds did Monsanto provide the MFPP with? Did it vary over the 
years?  
 
Can you explain to me about the little bag that is inside the big bag that they are supplied 
with? What were the instructions for that bag? 
 
Future  
 
How is the plan for making the seeds accessible to local people after the programme has 
finished?  
 
How does it work when Monsanto seeds are sold locally? Information/ training to outlets. 
Giving instructions to buyers? 
 
Is there any restrictions regarding how it should be planted? Or regarding saving seeds? How 
is it ensured that the restrictions work in practice? 
 
Heard from chief that the seeds cannot be kept in the same storage room as other seeds to 
avoid mix-up? 
 
What kinds of instructions are given to people in outlets when buying GM maize?  
 
How do you think that the project has changed the situation for people living in the villages 
involved?  Has the agrarian conditions changed after the project started?     
 
Restart of the program? 
 
What do you know about a restart?  
 
Will Monsanto be involved again? 
 
In what way will it be different this time? 
 
Are Monsanto involved in any other development project in South Africa? If yes, can you tell 
us a little about them? Which results came out from these projects, or what are the 
expectations? 
What do you think about the future for the project? Are you going to continue working within 
the project? What do you think about the future for the people that have been involved in the 
project?  
 
If there not will be any restart, is something else going to happen instead?    
     
Maize 
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What is the expected yield increase with the Bt maize as compared with the old open-
pollinated varieties? Under what conditions? 
 
Can you explain to me how it works with cross pollination between maize? (Pink Bt maize) 
 
The little maize cob on top. Is that normal to happen for the Bt maize? 
 
Why do some people say that the name of the new seed is Hekalking? 
 
What is the optimal planting and harvesting time of Bt maize in the Flagstaff area? 
 
People say that the Bt maize ripens earlier and that seems to be of highest value for them. Can 
you explain to me why? And they also seem to value that you can plant it later in the season. 
Why is that?  
 
Does it happen something when one is growing Bt-maize in the same field during a long time 
without inter cropping? 
 
Maize Diseases  
 
What is the most common disease in maize in the region? 
What is the biggest problem/ constraint in maize farming? 
What is the hardest disease for people to tackle?  
What creates most yield loss? 
 
Practicalities 
 
Copy documents? 
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6.3 Interview plan Xopozo 
 
We would like to know what you have to say about the project, how it started, how the plan 
was from the beginning etc. But also some general questions about maize, farming and rural 
livelihoods that we think that you might know about. 
 
Are you the head of the household? Are you involved in the farming? 
 
Farming and Maize 
 
Do you have a field? Are you growing in the field?  
For how long have you been growing in the field?  
Is it sometimes that you not are growing in the field? Why? Are you growing in the field this 
year? (Why not?) 
 
What kind of maize varieties do you grow? Who told you that it is called like that? 
Have you been growing the project maize? What kind? Who told you that it is called like 
that? For how long have you been growing the project maize? What do you think about the 
new maize? Why? 
 
Could you choose different kind of varieties of seeds from the project? Did you grow different 
kind of varieties different years?  
 
If not: why?   
 
What do you use the maize for; mainly for household consumption or do you sell the maize? 
(For how long have you been selling the maize? How much do you sell? Is it an important 
income for the household?) 
 
About the project  
 
Have you been taking part in the project?  
For how long time?  
Why did you decide to join the project? 
 
If not: what did you hear about the project? Why did you decide to not join the project?  
If you think about how the project worked, do you regret that you didn’t join the project?   
 
What was the purpose with the project? Why the project did come? What was the project 
suppose to do? 
 
Who came with the project? Did someone come and told you anything about the project? 
When was it? What did the say? 
 
How has the project worked? 
Information & Training 
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Did you hear anything about the project before you joined? Was it any meeting before the 
project started? Did someone else from this household participate on the meeting? Why did 
that person participate (out of the household)? How was it?  
If you think about what you heard (was told) about the project before/ or when you joined it, 
how did they say that it should be? Did it become like they told you?  Why/why not?  
 
Has the project helped you with anything regarding the farming? What kind of help? Who 
came here to help? How often? Did you get any practical help from the project? 
 
Did you (or someone in the household) take part in any training organized by the project? 
(Why did you choose to send that person to participate?) What kind of training was it? Who 
organized the training? How often did the project organize trainings like that? What did they 
say?  
 
Did you (or someone in the household) take part in any training organized from other people 
than the project? When was that? What did they say? 
 
Has the project change your way of farming? In what way? Do you think that people in the 
village have changed their way of farming since the project come? In what way? Why/why 
not? 
 
Grazing land & cattle  
 
Is it something in the village that you are using together with other people in the village? For 
example the forest, the river and the grazing land. Can you think of anything else that you are 
using together?  
 
Is it something that is limiting the use on for example the grazing land? Why do some people 
keep more animals than others? Can everybody buy more animals and put them into the 
grazing land? Can it be too many animals in the grazing land? What happens if it would be 
too many animals?  
Can people from other villages put their animals in the grazing land belonging to Xopozo? 
What happens if they do that?  
 
What do you think about putting all the fields in the village together and share it with other 
people living in the village? Would it work? Why/ why not? 
 
We have heard that this was the plan for the project in the beginning. Have you heard 
something about that? 
 
What is the difference between sharing the grazing land and the fields?  
 
About the future and the life in the village 
 
What do you think will happen now when the project has stopped? Why do you think that the 
project has stopped? Do you think that the project will come back? Will you take part in it if 
the project comes back?  
 
What do you think about the project maize comparing to the old maize varities?  
Do you want to keep on growing the project maize even if you have to buy it your self? 
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Can you save seed from the project maize if you want to? 
 
What do you think will happen in the future regarding the agriculture?  
What do you think about the youth generation? Do you think they will continue with the 
farming?   
 
Is it some where in Xopozo that it is better to live than other places? What are the differences? 
If you could choose, where would you like to live? Why? 
 
Practicalities 
 
Do you have any documents from the project?  Did you sign anything when joining the 
project? Can you show us?  
